

# DECEPTION PARK VIEW ASSOCIATION

---

P.O. Box 2446, OAK HARBOR, WA 98277

## COMMUNITY PARK ANNUAL REPORT JUNE 2020

The Community Park Planning Team has had very little progress on the community park this past year due to inclement weather on workdays and then COVID-19 restrictions. The following is our status of progress:

November 5, 2019 – The team met to discuss a plan of action to include scheduling monthly workdays. The schedule was: November 16, December 7, January 11, February 8, March 14, April 11, May 9 and June 13. Residents provided feedback and the board approved a structures design.

November 8, 2019 – Jason put out stacks to mark off the proposed structures.

November 16, 2019 – Workday was cancelled due to inclement weather.

November 29, 2019 – The Association paid Gene Clark to partially level/grade the lots to prepare for construction.

December 7, 2019 – Workday was cancelled due to inclement weather.

January 11, 2020 – Workday was cancelled due to inclement weather.

February 8, 2020 – Workday was cancelled due to inclement weather.

February 24, 2020 – The team met to discuss our way forward and to confirm the scheduled workdays. The following days were scheduled: March 14, April 4, May 9, and June 13. Josh and Greg volunteered to look for bids and plans for the pavilion, which is now a 30' x 30' structure instead of a 40' x 20' structure.

March 14, 2020 – The 12-person team cleared the lots of small to medium-sized rocks, built a driveway path with a rock border, created a 4-foot wide firepit, and cleared the lots of garbage. Josh has contacted a contractor who will provide two construction bids.

March 19, 2020 – The Community Park Coordinator proposed the following workdays, which were published in the April and June 2020 newsletters: April 4, May 9, June 13, July 11, August 8, September 12, October 10 and November 14.

April 4, 2020 – Workday was cancelled due to COVID-19 restrictions.

May 9, 2020 – Workday was cancelled due to COVID-19 restrictions. Greg received a bid to lay the concrete slab for the pavilion to present to the board for approval.

May 11, 2020 – Greg presented the concrete slab bid to the board and all agreed we needed to get additional bids before we selected a contractor. Greg agreed to research additional companies.

June 13, 2020 – The 3-person team mowed the lots and ditches of grass/weeds.