

DECEPTION PARK VIEW ASSOCIATION

P.O. Box 2446, OAK HARBOR, WA 98277

PLAYGROUND LOT CLEARING/CLEAN-UP REPORT APRIL 2019

April 6th Workday

Kathleen Johnson sent an email on Monday, March 25th, to all Playground Planning Team Members and all Board Members reminding them of the playground workday on Saturday, April 6th.

Kathleen posted a Facebook event inviting all DPV residents to attend on Monday, March 25th.

Greg purchased pipe for the ditch crossings on March 29th plus a backpack sprayer to spray the weeds. Greg sprayed the weeds on Saturday, March 30th. The excavator was delivered on Friday, April 5th.

The work began at 8 am on Saturday, April 6th. The following residents were present: Greg & Kathleen Johnson, Paula Lynch, Christopher Fox & son, Anna Blee & kids, and Aaron (Anna's relative/friend).

Greg worked on sorting the burn pile and leveling the debris. The rest worked on moving small rocks and limbs. Kathleen also picked up garbage.

The workday ended at about 10:30 am or so because the excavator track was slipping off.

The Johnson's presented all four kids present with Holland Happening all-day carnival tickets.

April 13th Workday (Reschedule)

Kathleen Johnson sent an email on Tuesday, April 9th, to all Playground Planning Team Members and all Board Members informing them of the rescheduled playground workday on Saturday, April 13th.

Kathleen posted a Facebook event inviting all DPV residents to attend on Tuesday, April 9th.

The work began at 8 am on Saturday, April 13th. The following residents were present: Greg & Kathleen Johnson, Scott & Paula Lynch, Josh & Anna Blee & kids, Jason Newkirk and Scott Pyke.

Greg, Jason and Josh worked on putting in the pipe for the ditch crossings (15' one on Quail Ridge and 5' one on Deception Circle). Scott & Paula Lynch worked on measuring the lots to work on the diagram. The rest worked on moving small rocks and limbs. Kathleen also picked up garbage.

Greg finished sorting and leveling the burn pile. Greg and Josh coordinated moving the big rocks by the trees.

The gravel for the ditch crossings was delivered at about 1 pm. Greg and Jason leveled the gravel over the pipes for the ditch crossings. The work ended at about 2:30 pm.

Greg and Jason & kids worked on Sunday to move more rocks, level the ground and to burn the pile.